

Updated Timeline

August 30th : Five possible Senior Project ideas and review on CIBACS website

September 8th : Declare Senior Project idea

September 18th : Introductory conference meeting with advising teacher

September 21st : SP1 meeting with advising teacher

September 21st : Mission Statement, Definition of Plan, Learning Stretch, SP1

Completed

September 26th : SP2 meeting with advising teacher

October 2nd : Mentor Contract, Timeline, Resources, SP2 Completed

October 5th : SP3 meeting with advising teacher

October 16th : Final copy of Senior Plan

October 16th : Practice presentation

October 17th : Business Plan Seminar

October 25th : Presentation to panel

November 7th : Business Plan Seminar

November 17th : Package #1 : Teacher Review completed

November 27th : Package #1 - Identify Problem, Analyze Problem, Identify Alternatives

November 27th : Visited Central Park Senior Center

November 27th : Emailed Randy Pesquira

December 1st : Business Plan due to advising teacher by 8 A.M

December 8th : Package #2 : Teacher Review completed

December 11th : Package #2 - Identify Criteria, Evaluate Alternatives

December 15th : Package #3 : Teacher Review completed

December 18th : Package #3 - Abstract

December 22 : Researched chairs and tables

December 24 : Created Pinterest Board

January 12th : Senior Project Planning Report - Final Copy due

January 18 : Tour of Central Park Senior Center

January 31 : Meeting with Randy

February 2nd : Audit Report

February 19 : City Hall HB

February 26 : Email Shari Kowalke about Federal Tax ID

February 28 : Tour Newland Barn

March 2nd : City Hall HB

March 2nd : Package #4 : Teacher Review completed

March 3rd : Research Photo Booths

March 5th : Package #4 - Implementation

March 5th : Email Kitty's Catering

March 7th : Call Kitty's Catering

March 16th : Package #5 : Teacher Review completed

March 17th : Create Donation letter

March 19th : Package #5 - Evaluate the Outcome

April 11th : Crown Cove Senior Center - Venue Booked

April 12th : Book Swing Kittens

April 17th : Collected Donations

April 18th : Collected Donations

April 23rd : Senior Project Final Report (including appendix) Copy #1

May 10th: Senior Swing held

May 19th : Complete Report (including appendix) Copy #2

May 19th : Presentation Day